

Project Planning Phase: Project Planning Template

Date: 06 August 2026

Team ID:

Project Name: Automated Network Request Management

Platform / Domain: ServiceNow / IT Service Management (ITSM) / Network Operations

1. Product Backlog, Sprint Schedule, and Estimation

| Sprint   | Functional Requirement (Epic) | User Story Number | User Story / Task Description                                                                                                                                                                | Story Points | Priority | Team Members      |
|----------|-------------------------------|-------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|----------|-------------------|
| Sprint-1 | Project Setup & Portal Intake | USN-1             | Establish Service Catalog taxonomy, create custom role matrices (sn_network_requester, sn_network_engineer), and design the baseline Requester Service Portal view with 8 categorized items. | 8            | High     | Chinna Banise tti |
| Sprint-2 | Form Setup & Validation Logic | USN-2             | Build dynamic, intelligent catalog variable forms. Implement UI Policies to toggle conditional fields and Client Scripts with regex                                                          | 9            | High     | Chinna Banise tti |

| Sprint          | Functional Requirement (Epic)   | User Story Number | User Story / Task Description                                                                                                                                                                              | Story Points | Priority | Team Members      |
|-----------------|---------------------------------|-------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|----------|-------------------|
|                 |                                 |                   | syntax rules for target IP address, subnet, and port checking.                                                                                                                                             |              |          |                   |
| <b>Sprint-3</b> | Core Workflows & SLA Management | <b>USN-3</b>      | Configure multi-step approval paths via Flow Designer (Line Manager → Network Security team) and activate automated fulfillment task (sc_task) generation, SLA tracking clocks, and notification triggers. | <b>8</b>     | Medium   | Chinna Banise tti |
| <b>Sprint-4</b> | End-to-End Testing & Deployment | <b>USN-4</b>      | Conduct end-to-end user scenario testing (UAT simulations, negative syntax tests, SLA breach validation), document project records, fix backlog bugs, and migrate                                          | <b>5</b>     | High     | Chinna Banise tti |

| Sprint | Functional Requirement (Epic) | User Story Number | User Story / Task Description | Story Points | Priority | Team Members |
|--------|-------------------------------|-------------------|-------------------------------|--------------|----------|--------------|
|        |                               |                   | Update Sets into production.  |              |          |              |

## 2. Project Tracker & Agile Velocity

This tracker reflects your target milestone schedule leading up to your live project dates in June 2026.

| Sprint    | Total Story Points | Duration | Sprint Start Date | Sprint End Date (Planned ) | Story Points Completed | Sprint Release Date (Actual) |
|-----------|--------------------|----------|-------------------|----------------------------|------------------------|------------------------------|
| Sprint -1 | 8                  | 2 Days   | 22 June 2026      | 23 June 2026               | 8                      | 23 June 2026                 |
| Sprint -2 | 9                  | 2 Days   | 24 June 2026      | 25 June 2026               | 9                      | 25 June 2026                 |
| Sprint -3 | 8                  | 2 Days   | 26 June 2026      | 27 June 2026               | 8                      | 27 June 2026                 |
| Sprint -4 | 5                  | 1 Day    | 28 June 2026      | 28 June 2026               | 5                      | 28 June 2026                 |

### Velocity Metrics:

- **Total Estimated Story Points:** 30
- **Total Development Window:** 7 Days

$$\text{Average Velocity} = \frac{30 \text{ Story Points}}{7 \text{ Days}} \approx 4.29 \text{ story points / day}$$

### 3. Burndown Chart Data Structure

To plot your project burndown chart graphically within your presentation or report sheet, utilize the dataset below mapping the remaining work over your timeline:

| <b>Timeline<br/>Timeline<br/>(End of Day)</b> | <b>Ideal<br/>Remaining<br/>Work (Story<br/>Points)</b> | <b>Actual<br/>Remaining<br/>Work (Story<br/>Points)</b> | <b>Status / Notes</b>                                                  |
|-----------------------------------------------|--------------------------------------------------------|---------------------------------------------------------|------------------------------------------------------------------------|
| <b>Day 0</b> (Start)                          | 30                                                     | 30                                                      | Project Kickoff & Requirements Finalization                            |
| <b>Day 1</b> (Mid Sprint-1)                   | 25.7                                                   | 30                                                      | Service Catalog layout structured in ServiceNow                        |
| <b>Day 2</b> (End Sprint-1)                   | 21.4                                                   | 22                                                      | <b>Sprint-1 Complete:</b><br>Scoped setup & portal active (-8 SP)      |
| <b>Day 3</b> (Mid Sprint-2)                   | 17.1                                                   | 22                                                      | Form variables and client validation logic drafted                     |
| <b>Day 4</b> (End Sprint-2)                   | 12.9                                                   | 13                                                      | <b>Sprint-2 Complete:</b><br>Dynamic validation scripts active (-9 SP) |
| <b>Day 5</b> (Mid Sprint-3)                   | 8.6                                                    | 13                                                      | Flow Designer approval trees and routing maps built                    |

| <b>Timeline<br/>Timeline<br/>(End of Day)</b> | <b>Ideal<br/>Remaining<br/>Work (Story<br/>Points)</b> | <b>Actual<br/>Remaining<br/>Work (Story<br/>Points)</b> | <b>Status / Notes</b>                                                         |
|-----------------------------------------------|--------------------------------------------------------|---------------------------------------------------------|-------------------------------------------------------------------------------|
| <b>Day 6</b> (End<br>Sprint-3)                | 4.3                                                    | 5                                                       | <b>Sprint-3 Complete:</b><br>SLA rules & Flow<br>triggers complete (-8<br>SP) |
| <b>Day 7</b> (End<br>Sprint-4)                | 0                                                      | 0                                                       | <b>Sprint-4 Complete:</b><br>UAT signed off,<br>platform live (-5 SP)         |

**Burndown Visualization Guide:** When drawing your line graph, plot the **Timeline** on the horizontal X-axis and the **Remaining Story Points** on the vertical Y-axis. Run the *Ideal line* straight from (0,30) down to (7,0), then plot your *Actual line* along the points tracking your actual remaining numbers (30, 30, 22, 22, 13, 13, 5, 0).